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SEPTEMBER 30, 1985
POLREP #5, LOWELL ROAD

ASBESTOS SITE CLEAN-UP
HUDSON, NEW HAMPSHIRE
ASBESTOS
GROUND, FIRST BROOK
DUMPING
JOHNS-MANVILLE CORPORATION, NASHUA, NH
EPA REGION 1
U. S. ENVIRONMENTAL PROTECTION AGENCY
OIL & HAZARDOUS MATERIALS EMERGENCY RESPONSE SECTION
PAUL R. GROULX
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CLEAN-UP OPERATIONS BEGAN ON SEPTEMBER 9, 1985 AT NUMBERS 9, 11, AND 13
LOWELL ROAD WITH 0. H. MATERIALS OF HOPKINGTON, MA. AS THE PRIME CONTRACTOR.
SUBCONTRACTORS INCLUDED ESA LABORATORIES OF BEDFORD, MA. (ON AND OFF SITE
AIR MONITORING) AND UNIVERSAL ENVIRONMENTAL CORPORATION OF KITTERY, MAINE
(SITE WORK).

THE FOLLOWING SCHEDULE OUTLINES WORK ACTIVITIES TO BE PERFORMED AT THE
LOWELL ROAD SITE:

DATE STATUS ACTIVITY

09/08/85
09/09-10/85
09/09-12/85
09/09/85
09/12/85
09/12/85
09/16-17/85
09/18/85
09/27/85
09/26/85

COMPLETED TEMPORARILY RELOCATE FIVE (5) AFFECTED FAMILIES
COMPLETED CLEARING AND GRUBBING
COMPLETED MOBILIZATION OF PERSONNEL AND EQUIPMENT
ON-GOING COVER OPERATIONS
ON-GOING EXCAVATION AND DISPOSAL
COMPLETED INSTALLATION 30" RCF STORM SEWER LINE
COMPLETED RIP-RAP INSTALLATION ALONG BANKS OF BROOK
COMPLETED INSTALLATION OF ARCH CULVERT PIPE
COMPLETED HEADWALL CONSTRUCTION
ON-GOING PROPERTY RESTORATION

ACTION:

NOTE:
SITE SHUT DOWN AT NOON ON 9/27/85 DUE TO HURRICANE.
SCEDULED SUBCONTRACTORS HAVE BEEN RESCHEDULED.

SITE HAS BEEN DEMOBILIZED AS 9/23/85 DUE TO SPACE LIMITATIONS IN THE
PRIVATE YARDS, AND IN ORDER TO FACILITATE THE COMPLETION OF REQUIRED
RESTORATION TO THE PROPERTIES. THE ANTICIPATED COMPLETION DATE WAS
9/27/85. HOWEVER BECAUSE OF THE PENDING BAD WEATHER PREDICTED,
SUBCONTRACTORS CANCELLED SCHEDULED WORK.

ON 9/28/85 RESIDENTS WERE NOTIFIED THAT THEY COULD RETURN HOME AFTER A
THREE WEEK RELOCATION PERIOD.
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FUTURE;

SUBCONTRACTOR PERSONNEL ON SCENE COMPLETING RESTORATION AND PROVIDING
FINAL SOIL STABILIZATION COVER AT THE SITE.

OSC HAS REQUESTED THE CONTRACTING OFFICER (Cindy Taylor) TO EXTEND THE
DELIVERY ORDER EXPIRING ON 9/30/85 TO 10/8/85 DUE TO THE DELAY
CAUSED BY THE BAD WEATHER. SITE NEARING COMPLETION.

FINANCIAL: (Total ceiling $488,000)

ceiling obligated balance

O.K. Materials Inc. $408,000

T.A.T (Roy F. Weston) $30,000

U.S. Army Corps Engineers $10,000

FEMA (relocations) $20,000

U.S. EPA $15,000

$210,000 $198,000

pending information from regional office.

$9,100 $900

$8,600 $11,400

$9,400 $5,600

case pends



POLREP DISTRIBUTION LIST
Polrep: 5
Date: 9/30/85
Site: Lowell Road

X National Response Center Hudson, N.H.
400 Seventh Street, S.W., Washington,D.C. 20590

X U.S. Environmental Protection Agency
Emergency Response Division, (WH-548-B)
401 M Street, S.W. Washington, D.C. 20460

EPA BOSTON - JFK Building

X Mike Deland, Regional Administrator

X Paul Keough, Acting Deputy Regional Administrator

X David Pickman, Office of Public Awareness

X Mel Holman, Director, Waste Management Division

X Phil Boxell, Office of Regional Counsel

X Steve Ells, Office of Intergovernmental Affairs

EPA LEXINGTON

X Edward Conley
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X Donald Berger

X Paul Groulx (asbestos file) original «-«"fr-C? ?-̂ '
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POLREP FILE

OTHERS

Brook Dupee
State of New Hampshire
Department of Health & Welfare
Division of Public Health Service
Hazen Drive
Concord, N.H. 03301

Patrick Flynn, Contracting Officer
U.S. Environmental Protection Agency
Procurement Section H
401 M Street, SW (PM-214-F)
Washington,D.C. 20460


